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Re: FMC Corporation Pocatello, ID 
Unilateral Administrative Order for Remedial Design and Remedial Action 
EPA Docket No. CERCLA 10-2013-0116 
Pre-Final Soil Remedial Action Engineering Design and Draft Remedial Action 
Work Plan 

Dear Mr. Williams, 

The purpose of this letter is to transmit the Pre-Final (90%/95%) Soil Remedial Action 
Engineering Design and Draft Remedial Action Work Plan for the FMC OU to the U.S. 
Environmental Protection Agency (EPA). This submittal has been prepared for purposes of 
the remedial design and remedial action (RD/RA) FMC is conducting at the FMC OU as 
directed under the Unilateral Administrative Order (UAO) that EPA issued to FMC 
effective June 20, 2013. 

FMC proceeded with preparation and submittal of this Soil Remedy Pre-Final (90/95%) RD 
Package to minimize the overall schedule slippage due to the Gamina Cap Work Plan 
Addendum (GCWPA) field work delay from October 2014 to the now targeted March 2015 
(pending EPA approval of the revised GCWPA and contingent on acceptable weather and 
surface conditions). This Pre-Final RD Package includes the tinal design for the Site-Wide 
Grading phase and the Pre-Final design for the capping phase except for the two inputs 
needed from the Gamma Cap Addendum Study. Those two inputs are (1) field-measured 
verification of the gamma cap design (soil thicicness) and (2) the performance standards 
verification ("final status survey") methodology for the gamma caps. Pending completion 
of the Gamma Cap Addendum study, the final gamma cap design and gamma cap 
performance standards verification methodology will be detailed in the Soil Remedy Final 
(100%) RD Package. 

As you know, the Site-Wide Grading phase of the soil remedial action proceeded pursuant 
to EPA's September 5, 2014 approval and, revised as directed in EPA's Septernber 5, 2014 
letter, the Remedial Design Report (RDR), Remedial Action Work Plan (RAWP) for Site- 

`Qu1~ 



Mr. Jonathan Williams 
January 21, 2015 
Page 2 

Wide Grading Phase, and Supporting Documents that FMC transmitted to EPA on 
September 15, 2014. The Site-Wide Grading phase was and will continue to be executed 
pursuant to the September 15, 2014 RDR, RAWP for Site-Wide Grading Phase, and 
Supporting Documents. 

This Soil Remedy Pre-Final (90/95%) RD Package incorporates the revisions specified in 
FMC's response to agency comments relevant to the capping phase scope as documented in 
Appendix G of the Pre-Final RDR. The Pre-Final RDR and Draft RAWP have also been 
revised to detail the capping phases design and to "actualize" Site-Wide Grading phase 
work that was completed prior to the December 19, 2014 suspension of site-wide grading 
for the winter construction break. The Soil Remedy Pre-Final (90/95%) RD Package 
component documents Iist set forth below includes additional notes to indicate new, revised 
or updated documents. No additional notes are included for those components that are 
minimally or unchanged from the September 15, 2014 submittal. 

Enclosed for EPA review are three sets of the following documents (and a DVD with 
electronic copies is included with each set): 

Volume 1— Pre-Final Soil Remedy Engineering Design Submittal 

• Pre-Final Remedial Design Report 
Revised per FMC's response to comments relevant to the capping phase. 

• Remedial Design Drawings 
Revised per FMC's response to comments relevant to the capping phase. The 
drawings [11" x 17"] are bound separately and EPA is also provided with one 
set of drawings plotted on ANSI D size. 

• Remedial Design Calculations 
ET cap infiltration and soil loss evaluations have been added. 

• Technical Specifications 

• Construction Quality Assurance Plan 

• Site-Wide Stormwater Management Design Report 

• Cap Delineation Data Gap Report 
Per the Cap Delineation Data Gap Work Plan, the report is being submitted 
within 45 days of receipt of validated lab data. The report supports the final 
delineation of the RA-E north and RA-C boundaries. 

• FMC Response to EPA and IDEQ Comments on June 2, 2014 Remedial Design 
Submittals; Supplemental Responses to EPA Review of Responses on March 3, 
2014 RD Submittals; and EPA Approval and Modifications of the Engineering 
Design Submittal and Remedial Action Work Plan for Site-Wide Grading Phase 
and FMC Responses to Shoshone-Bannock Tribes (SBT) Comments on Soil RD 
Submittal (March 2014). 
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Voluine 2—Supporting Documents ("Other Named Plans") 

• Emergency Response Plan (ERP), including the Spill Prevention, Control and 
Countermeasure Plan (SPCC Plan) 
The ERP was revised to incorporate the groundwater remedial action 
construction activities (in anticipation of submitting the Groundwater Remedy 
Preliminary (30%) RD submittal on 1/30/15) and updated to address unexpected 
field conditions observed during grading at RA-H west during the site-wide 
grading phase. The revised text is highlighted [compared to the September 15, 
2014 version]. In addition, the SPCC Plan was revised by CB&I to reflect 
actual petroleum storage facilities at the site. 

• Transportation and Off-site Disposal Plan 
Revised to incorporate the groundwater remedial action construction activities 
(in anticipation of submitting the Groundwater Remedy Preliminary (30%) RD 
submittal on 1/30/15) and updated to address unexpected field conditions 
observed during grading at RA-H west during the site-wide grading phase. The 
revised text is highlighted (compared to the September 15, 2014 version). 

• Draft Soil Remedy Performance Standards Verification Plan (PSVP) 
Revised and expanded for the capping phase and excludes the PSVP for RA-J 
and Stormwater Pipe Cleaning in RA-A that was prepared as a stand-alone 
document and included in September 15, 2014 submittal. 

• Draft Soil Remedy Operations, Monitoring and Maintenance Plan 
Revised and expanded for the capping phase. 

Volume 3 Draft Remedial Action Work Plan 
Revised per FMC's response to comments relevant to the capping phase. There are 
place holders for six (6) of the eight (S) appendices for the plans to be prepared by the 
selected Remedial Action contractor that will implement the capping phase 
construction worlc. Those will be included in the Final RAWP. The Dust Control and 
Air Monitoring Plan (Rev 2.0) — Appendix C and the CB&I Health and Safety Plan 
(HASP), Rev 3- Appendix H— are included in the Draft RAWP. 

Draft Institutional Controls Implementation and Assurance Plan (ICIAP) 
Revised per FMC's respotise to the EPA comments on the ICIAP [revisions shown in 
yellow highlight] and a Draft Excavation and Fill Management Plan has been added as 
described in the March 2014 version of the ICIAP. 

With timely EPA review of these submittals, FMC should be able to initiate construction of 
the capping phase in June 2015 prior to completion / demobilization of the Site-Wide 
Grading Phase. The schedule included in the Draft RAWP is repeated below. Actual 
milestone dates are shown in bold font. 
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RD Deliverable / Woi-k Element Date 

Submit Soil Remedy - Design Package; Site-Wide Grading and Mareh 3, 2014 
Stormwater Design and Plans submitted at the Pre-final (90%) RD 
level 

EPA Comments on RD Package and Site-Wide Grading and May 2, 2014 
Stormwater Design and Plans at the Pre-final (90%) RD level 

Submit Final (100%) RD Package and Draft Remedial Action Work June 2, 2014 
Plan for Site-Wide Grading phase 

EPA review of FMC response to comments on Site-Wide Grading July 10, 2014 
phase Design, Plans, Specifications and Supporting Documents, and 
EPA Cornments on Draft Remedial Action Work Plan for Site-Wide 
Grading phase 

Submit Final Site-Wide Grading Phase Design, Plans, Specifications July 18, 2014 
and Supporting Documents, and 
Submit revised Remedial Action Work Plan for Site-Wide Grading 
phase with Contractor prepared plans 

Distribute final ERP to response agencies and schedule meeting(s) August 25, 2014 

EPA approval of Site-Wide Grading Phase Design, Plans, September 5, 2014 
Specifications and Supporting Documents and Remedial Action Work 
Plan for Site-Wide Grading phase 

Pre-Construction Inspection and Meeting September- 9, 2014 

Start of Site-Wide Grading Construction Septembei-  22, 2014 

Completion of Site-Wide Grading Construction 
September 11, 2015 

(per Project Overview Bar Chart — 12/10/14 update) 

Submit Soil Remedy Pre-Final RD Package for Gamma and ET Caps 
January 21, 2015 

and Draft RAWP 

EPA Comments on Soil Remedy Pre-Final RD Package and Draft 
March 20, 2015 

RAWP 

Submit Soil Remedy Final RD Package and Final RAWP April 10, 2015 

Bid Package Preparation for Capping Pllase April 10, 2015 

Evaluate Bids/Recommendation for Capping Phase May 15, 2015 

EPA Approval of Soil Remedy Final RD and RAWP June 5, 2015 

Award Contract for Capping Phase June 5, 2015 

Pre-Construction Inspection and Meetings — Capping Phase June 10, 2015 

Start of Construction — Capping Phase June 1 l, 2015 

Completion of Capping Phase Construction August 2016 
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If you have any questions, or require additional information, please contact me at 215/299- 
6210. 

Sincerely, 

Ofllel~ ca~~~ 
~ 

Marguerite Carpenter, PhD 
Associate Director, EHS Remediation/Governance 

Enclosiire 

cc (as required under the UAO and directed by EPA): 
Doug Tanner, Idaho Department of Environmental Quality (1 copy) 
Scott Miller, Idaho Department of Environmental Quality (1 copy) 
Kelly Wright, Shoslhone-Bannock Tribes (1 copy) 
Susan Hanson, Shoshone-Bannock Tr•ibes 0  copy) 
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